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1	 	NBS	can	also	be	called	‘sustainable	drainage’,	‘natural	flood	management’	or	‘blue	green	infrastructure’.		
2	 	For	example,	there	are	calls	for	collaboration	with	communities	and	use	of	SuDS	in	the	Environment	Agency’s	National	Flood	and	Coastal	
Erosion	Risk	Management	Strategy	for	England	(2020:	58,	61);	in	DEFRA’s	Flood	and	Coastal	Erosion	Risk	Management	Research	and	
Development	Framework:	Working	with	Communities	(2021);	and	DEFRA’s	Recommendations	to	Update	Non-Statutory	Technical	Standards	
for	Sustainable	Drainage	Systems	(SuDS):	Final	Report	(2021:	56,	95).	These	sit	alongside	more	general	calls	for	public	engagement	in	
infrastructure	design	such	as	the	National	Infrastructure	Commissions’	Guide	to	Good	Design,	https://nic.org.uk/studies-reports/design-
principles-for-national-infrastructure/

3	 Sharp,	Liz;	Kenyon,	Anna;	Choe,	Eun	Yeong	(2020):	Designing	Blue	Green	Infrastructure	(BGI)	for	water	management,	human	health,	and	
wellbeing:	summary	of	evidence	and	principles	for	design.	The	University	of	Sheffield.	Report.	https://doi.org/10.15131/shef.data.13049510.v1.

Community engagement for 
Nature-Based Solutions
Nature-Based Solutions1 (NBS) (which are 
also known as Sustainable Drainage Systems, 
or SuDS) offer a new approach to managing 
water. Whether they are focused on drought, 
pollution, or flood risk, they alter the places 
where communities live, work, or enjoy 
themselves. 

This guide has been developed to offer 
ideas for water practitioners to enhance 
community engagement related to NBS. It is 
written by researchers at the Universities of 
Sheffield and Hull, with input from a diverse 
range of practitioners. 

Why do community engagement?

National guidance stresses the importance of 
engaging communities when designing and 
installing Nature-Based Solutions.2 There 
is an increasing recognition within both 
government and the water sector that well-
planned engagement can:

 ensure that NBS meet a wide range 
of local needs beyond water goals by 
sharing some decision-making power 
with communities who are experts in 
the local area, e.g. positively impacting 
physical and mental health and wellbeing.

 make decision-making more open and 
accountable, and enable the community 
to have an input.

 create a sense of shared ownership and 
enable people to consider how NBS are 
helping to manage water in the area.

 reduce vandalism, litter-clearing, and 
maintenance costs.

 build trust and relationships, increase 
connectedness, and motivate 
communities to engage with water 
management more generally. 

The principal risks of community 
engagement arise if it is poorly planned or 
executed, when it can raise expectations to 
unreasonable levels, generate complaints, 
and even disengage the community, leading 
to project failure and long-term reputational 
damage.

There is no one-size-fits-all approach to 
community engagement. The techniques 
and depth of engagement will vary from 
project to project, depending on scale, 
available resources, and local context. 
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Communities and community  
engagement

A ‘community’ is a body of individuals 
linked together by geography, interests, 
knowledge, characteristics, kinship, 
history, social structure, economics, 
politics, or any other form of bond.  When 
considering NBS schemes, communities are 
experts in the local area by virtue of living, 
working, or passing through it regularly.  

Communities are never homogeneous: 
people differ by class, gender, race, culture, 
age, disability, poverty, climate, environment, 
and ability to access services. In many 
cases, these different types of identity will 
overlap in complex ways. A good engagement 
strategy for NBS needs to engage all the 
different groups in a community, as well as 
individuals involved in service provision in a 
local area (e.g. GPs).

‘Community engagement’ is an umbrella 
term that encompasses any form of 
interaction with communities, often 
bringing together professionals, key 
stakeholders, and communities to build 
relationships and achieve positive change. 
The key to engagement is building trusting 
relationships. This means understanding 
a community’s aspirations, assets and 
resources.
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Diagram 1

The pendulum of involvement indicates how much decision-making power is delegated 
to communities. Problems can arise when an engagement process that is presented as a 
consultation is really an effort to convince local people of a preferred option. Issues can 
also occur when engagers underestimate the power and interest of local stakeholders, or 
choose an inappropriate method of engagement.

What kind of engagement?

The depth of community engagement 
needs to be tailored to the specific 
project, resources, and community. Ideally 
engagement starts with communities 
identifying their needs and aspirations. But 
the need for NBS may arise from elsewhere 
(e.g. downstream flood risk). The values and 
principles of community engagement (see 
pages 8-9) apply in these circumstances too. 

The level of power delegated to the 
community in an engagement process can 
vary (Diagram 1). To the left of the diagram, 
decisions are made by external experts and 
water practitioners, who convince, inform, 
or consult the public about their views. To 
the right, decisions are made by the public 
as ‘local experts’ living or working in the 
community, with external experts and 
practitioners playing a supporting role. 

Engagement modes further to the right 
are more likely to bring outcomes that 
provide multiple benefits. However, 
sometimes the constraints of 
a project mean that it isn’t 
possible to delegate crucial 
decisions: for example, 
the NBS might need to be 
located in a certain place. 
Explaining the situation, 
and being honest and 
open that only a limited 
choice is available is 
important in such cases.
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Timing and funding

Engagement requires long-term trusting 
relationships, and ideally these begin early, with 
NBS design. Engaging communities before views 
and plans have fully formed can lead to more 
creative outcomes, meeting a wider range of 
community needs. This has practical benefits: for 
example, it can open up new sources of funding 
(e.g. funds devoted to Biodiversity Net Gain, active 
travel, nature recovery, social prescribing, or 
nutrient neutrality). However, early engagement 
also carries risks, raising hopes around a project 
that might not happen.

It can be easier to find resources to support 
community engagement once funding for a 
scheme is in place. People may be more willing 
to comment on proposals that they know will 
definitely happen, but the fact that early decisions 
have already been taken may constrain the 
options that can be offered. In such cases, it is still 
worth using community engagement to identify 
any remaining areas where expertise from the 
community can inform the design and influence 
the final scheme.

C A SE STUDY
A highly participative approach to 
community engagement characterised 
the Näsan i blöt project to construct an 
outdoor classroom for water education 
in Gothenburg. The site works as a NBS 
rain management scheme but also as an 
educational resource. Rain is an active 
element in the playground: the site is 
designed to come alive in a downpour, 
creating a range of multi-sensory effects 
and opportunities for tactile interaction 
with water. 

The project involved local people in 
every stage of the site’s design and 
development, and also in its construction. 
A hundred local volunteers helped to 
build the park, working with a Spanish 
architecture and design collective. An 
community construction team brought 
together skilled retired tradespeople 
with younger students at the start of 
their careers, allowing skills to be passed 
down the generations. Once the park had 
opened, a water engagement programme 
taught the public about rainwater 
management. 

The case shows that community 
engagement can be integrated into 
every stage of a project, but also that a 
project to manage water can serve far 
wider objectives of enhancing health and 
wellbeing, creating opportunities for 
training, and providing an educational 
resource. For more information on this 
case, see Appendix 3.
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The five stages of community engagement 

Stage 1: Prepare (pages 10-11)
 Why are you engaging?
 What are you offering the community?
 What are the benefits and risks of engagement?
 What level of choice are you offering?
 What resources do you have?

Stage 5:  Celebrate (page 22) 
 Celebrate what you have achieved together.
 Think about the project’s legacy, including maintenance.

Stage 2: Build relationships (pages 12-14)
 Who are the community?
 Which key individuals could you ask for help?
 What is your engagement strategy?

Stage 3: Engage (pages 16-18) 
 Introduce yourself to the community.
 Explain the engagement process and what you can offer.
 Use a range of tools to ask people what they want.

Stage 4: Listen and respond (pages 19-21) 
 Feed back: explain how what you have heard has 

influenced the process.
 Evaluate: is the process working? Are there any 

problems arising that need a solution?



Fundamental principles of community engagement 

Community engagement involves building long term, mutually 
beneficial relationships of trust with community partners. Its 
central principles are:

Communicating 
honestly and 

clearly in a two-
way dialogue that 

demonstrates 
mutual respect.

Being inclusive, 
engaging all those 
with an interest in 

the site and  
the outcomes.

Being there for 
the long term, 

building trust and 
respect with the 

community.

Listening 
carefully, and 
adapting your 

plans responsively 
to what you hear.

Upholding equity, 
recognising that 

some groups need 
more support to 
enable them to  

get involved.

9

The time-limited nature of community engagement 
can create issues around professionals ‘parachuting in’ 
to a community, and then disengaging once a project 
is complete. This underlines the need to build strong 
relationships with local stakeholders, who can work 
with the community over the longer term, maintaining 
relationships into the future.
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What are the overarching aims  
and objectives of engagement?

Answers may include:

Creating transformational change in and with the community,  
for example a flood alleviation project.

Offering clarity about the choices that are available to the community, 
and being open and honest about any constraints that limit these.

Meeting professional or regulatory requirements.

Enhancing the social and health and wellbeing benefits of the  
NBS for the local community.

Inspiring local volunteers to maintain the site over the long term. 

Mitigating potential adverse reactions, e.g. vandalism,  
by building a sense of ownership in the project. 

Enabling local communities to understand how rainwater  
is managed.

Avoiding disputes and conflict both within the community  
and between the community and water organisations  

by ensuring that project aims and  
objectives are clear.

What level of choice are  
local people being given?

Where does the project sit on the  
scale of engagement (Diagram 1)?

What influence can the community have 
on construction (design, timetabling,  

access to information)? 

What choices do people have about the 
engagement process itself (i.e. do they get  
to decide the channels of communication,  

the frequency of communication,  
or the overall timeframe?)

1

2

3

Asking key questions at the 
start of a project can be very 

helpful in defining the aims and 
purpose of engagement for a 

specific project.

STAGE 1:  
PREPARE
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What are the wider risks and benefits of 
engagement at each stage of the project?

Does engaging have the potential to make good past 
misunderstandings?

Will the project generate local interest in flood resilience, and lead 
the community to engage more widely with other initiatives, e.g. 
flood alerts or ongoing maintenance of planting at the NBS site?  

Could the project act as a catalyst for connectedness between 
communities and organisations/institutions?

Will the project improve the reputation of key water organisations in 
the local community?

Are there risks that existing conflicts between different  
parts of the community or with organisations/institutions  

will be exacerbated?

Who will engage the community?

Are there people with the relevant skills and 
resources (including money and time) in house? 

Does the team have the capacity to run activities 
and organise events?

Is it possible to contract other organisations with 
more expertise to do engagement work?

Is it possible to work in partnership with 
local organisations who already have strong 
relationships with the community? Are there 

opportunities to obtain engagement expertise 
or even extra funding this way?

4

Why would the community  
want to engage?

Participation takes up valuable time and effort, 
so thinking about what the NBS project offers to 

motivate local people to engage is important: 
what are the potential positive and negative 

impacts of the NBS scheme for them?

Impacts may differ across the lifetime of the 
project: it can be useful to break them down  

into three phases: during construction,  
the immediate aftermath of construction,  

and the longer-term future. 

People will engage more easily with projects 
that seem relevant or relate to their needs, 

aspirations, knowledge, and skills.

5
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Who is the community?

There are many ways to find out about the community 
who will be affected by the NBS project. Some involve 
desk-based context development and others will 
involve face-to-face contact with local people. 

Use desk-based information to find out about an 
area: census data, local estate agent information, 
neighbourhood Facebook groups, local district and 
parish council websites, community policing sites, 
and information about community spaces can all 
be useful. Some local councils have existing data 
observatories that you may be able to use.

Speak to people and listen to what they have to say. 
Different groups may visit different places, so it is useful to 
speak to a wide range of people across different locations. 
Rather than expecting people to come to organised meetings, 
initially it can be more productive to go to places where they 
already gather. Engaging with local interests and concerns can 
be a good way of learning about an area. Asking people what 
they think you need to know can be revealing.

Go on neighbourhood walks and site surveys and 
speak with local residents about the neighbourhood 
and the project. This can uncover new ways in which 
the NBS will be a community resource, as well as 
a technical solution, encouraging a solution that 
achieves multiple benefits. If you are offering people 
a choice, VR or CAD can be useful tools in helping 
them imagine different changes.

STAGE 2:  
BUILDING RELATIONSHIPS
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Build relationships with key individuals

Key individuals within communities act as 
unofficial facilitators, knowledge-holders, 
diplomats, and gatekeepers to local groups. 
Engagement is much more likely to be 
successful if it has their support. Often these 
people have long-standing, strong relationships 
within the community: they include youth and 
community workers, faith leaders, elected 
councillors, head teachers, or volunteers in 
prominent organisations. However, they may 
also have less obvious roles: local activists, 
owners of key local businesses, or pub 
landlords. Whatever role they fill, because they 
are already trusted, they can provide a project 
with ‘lent credibility’ (see text box). 

To find key individuals, ask around and 
introduce yourself at their convenience. There 
will generally be a local Council for Voluntary 
Service in most areas, but the local police, 
Citizens’ Advice Bureau, local library, and local 
area teams in the Local Authority will also know 
about community groups and individuals who 
are well-respected in the area.

How will the NBS project benefit local 
people? 

Good community engagement avoids thin, 
transactional relationships that extract 
knowledge from local people. Instead, it 
focuses on reciprocal benefits. Listening to the 
community and incorporating their perspectives 
will demonstrate a commitment to an area, and 
build trust and respect with local people. It also 
ensures that an NBS scheme maximises the 
benefits it can deliver to different groups. 

Diversity

Communities are never homogenous. When a 
proposed construction site is large, there may be 
many different communities surrounding the site. 
Engaging with key individuals from each of these 
is important (and each may prefer a different type 
of engagement).

Within and between different groups and 
communities there may be competition, enmity, 
or conflicts of interest, which require sensitive 
handling. Key individuals in the community will 
be able to offer advice and guidance on handling 
such situations. 

Creating a community profile

Community profiles offer a way to capture 
knowledge about a community, mapping assets, 
skills, and strengths alongside needs, challenges 
and issues. A good community profile can become 
a community asset in its own right. The Jeder 
Institute offers advice about how to build one.

“In Hull, the Voice and 
Influence Team of the City 
Council asked young people 
why they had participated in 
a project. The answer they 
received was: ‘The youth 
workers have let you come 
into the centre so they must 
trust you’. This is a good 
example of the way that ‘lent 
credibility’ can work to create 
access to a community.”

Gill Hughes - community engagement 
specialist, University of Hull
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“It’s not necessarily important for 
people to understand NBS, but it 
is important for them to accept 
it on their own terms. Good 
community engagement is purely 
about the respect you’re giving to 
the community by making them 
aware of what is happening; this 
is the number one reason why 
you do engagement.”
For more on this case study,  
see Appendix 3.

C A SE STUDY
Manor Fields is a new district park in an 
inner city residential estate in Sheffield. 
It was part of a regeneration scheme that 
aimed to address social problems within 
this area, which included unemployment, 
vandalism, drug abuse, frequent fires, 
and fly tipping. The construction of new 
housing locally created the need for NBS 
to take surface runoff from the new-build 
development and to clean, control, and 
release it into a natural water course. 
The NBS scheme functions well and the 
park has been a success, with many 
local residents using it to run, cycle, 
and picnic and for a variety of social 
events throughout the year. Litter levels, 
however, remain low, suggesting a strong 
local value for the space. 

Roger Nowell was the officer employed 
by the council to develop the park as part 
of the area’s regeneration. He stressed 
the need to engage the local community 
over the longer term, using a wide variety 
of techniques, and the importance of 
discussing wider social benefits than 
water management alone:
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Elements of a storyboard and 
their meaning

Example

Opportunities: What opportunities 
will the project provide? 

The opportunity to comment on and influence a NBS project 
at a fun engagement event.

Actions: What are you asking the 
community to do?

Come to an engagement event and share their views.

Direct benefits: What direct 
benefits will arise to the project 
team and the community from this? 

Community members are listened to; the NBS project can 
respond to local perspectives.

Wider benefits: What wider 
benefits might result?

Communities and individuals may connect up. Vandalism and 
littering might decrease. Awareness of water management 
might increase. 

Storyboarding the engagement strategy

An engagement strategy constructs a process 
to build relationships with the community. 
Introducing yourself to the community, 
storyboarding your engagement plan, and 
organising events are important parts of this stage. 

A storyboard is a useful tool to link the vision, 
objectives, and desired outcomes of the NBS 
project to a series of activities and events (see 
Appendix 1). It outlines both the sequence of the 
project and its underlying logic, creating a pathway 
connecting opportunities, actions, and outcomes. 

It can be helpful to start with the benefits that 
the project is designed to achieve, and work 
backwards to identify the steps that are necessary 
to achieve them.  

Developing a storyboard with the community 
means that it is possible to respond to emerging 
issues, problems, and concerns, and to incorporate 
unanticipated benefits and serendipities. This 
may mean that it is difficult to plan in advance, 
which can cause problems in an institutional 
context that demands a lot of advance notice 
of communications and events. Building in as 
much room for manoeuvre as possible, and being 
honest and open about institutional constraints, is 
important.

Introducing yourself to the community

Introducing yourself to the community is an 
obvious, but important, first step, see page 16. 
Key individuals can advise how to reach the 
widest possible cross-section of local people. 
They may suggest running events, convening 
workshops, or ‘piggy-backing’ onto occasions 
that have already been arranged. They can 
also advise on local radio and social media 
platforms to publicise events. 

Introductions are useful when they let people 
know what you are doing (briefly); why you 
are doing it; and when you are accessible 
for further discussion. Water management is 
institutionally complex, and it is important that 
people understand your organisation’s role 
and responsibilities. It can be helpful to give an 
overview of flooding, pollution, or water issues 
in the area, so that people can relate the NBS 
project to their experience. 

STAGE 3:  
ENGAGE
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Guiding principles for introductions

 Be clear about what you offer.
 Give an overview of the project, being honest about any constraints. 

Will people have an influence on:
 The details, design and social function of the project?
 The timescales for the build?
 Opportunities to volunteer or gain training?
 The channels by which they are engaged?
 How frequently they are engaged?

 Be explicit about your timelines, including uncertainties.
 A timeline lets the community chart progress, and consider the points 

when they might want to engage. It provides a sense of a story and 
direction and clarifies when people are available to answer concerns 
or questions.

 It also helps to identify possible moments for engagement at all stages 
of the project, from design, through construction, to maintenance.

 See Diagram 2.

 Show that you are listening.
 The community may have been consulted previously, in a situation 

where they did not feel heard. This can make people feel reluctant to 
engage.

 An interactive “you said - we did” framework can help to show that 
you are listening.

Diagram 2: Example of co-produced timeline

I  can  supp l y  

cakes ,  J an i c e

Scouts: Den-building.ContactBrian

PRE-CONSTRUCTION & DECISION-MAKING

Willow Estate Nature-Based Solutions - Our Timeline

Introduction
Event

Analysis &
Feedback

Engagement 
Planning

CONSTRUCTION & ENGAGEMENT CELEBRATION

Stage 1 Stage 2

Site visits (TBC)

Planting Completion

Event

Main Hall, 
meet and greet Small hall 

booked 21/1
Send invites 
to trustees & 
volunteers Good job, 

everyone

NBS development team

Willow Estate community centre manager (key individual)

Community volunteers and members

We are here

I’d like to be included,
Mr King
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Communicating with the community

A central principle of engagement is creating 
two-way dialogue, not one-way information. 
This offers a more equitable exchange, which 
builds relationships, trust, and reciprocity 
and ensures that NBS projects can meet 
the widest possible range of needs and 
aspirations.

 Use as many different formats and 
channels as possible (leaflets, activity 
booklets, handouts, letters, social 
media, newspaper articles, videos, 
films, pictures, posters, and interviews) 
to reach as wide a range of people as 
possible. 

 Tailor messages to the local community.

 Use inclusive, accessible, and transparent 
language, simplifying technical 
explanations where necessary. 

 Think about varying levels of literacy in 
the community and consider translating 
materials into different languages. 

 Employ pictures, maps, and diagrams 
where possible as an alternative way of 
communicating.

 Be mindful of the need to ask for 
permission before sharing images of 
people (there can be safeguarding issues 
around children in particular). 

 Attend local events to make contact with 
people and listen to their views on the 
NBS project.
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Organising events

Events are key to community engagement, building 
relationships, finding out what the community think and feel, 
and facilitating decision-making. It can be useful to employ 
a mixture of different types of events through the different 
stages of the project (meetings, presentations, discussion 
groups, workshops, informal gatherings, and celebrations). 

 Ask key individuals what might work well 
for the local community: this can save 
time and avoid mistakes.

 Determine the budget, equipment, and 
personnel for the event at an early stage.

 Think about inclusivity: the venue should 
be a place where everyone feels welcome, 
in terms of cultural appropriacy, 
accessibility, and basic services (e.g. 
toilets, rubbish disposal, food preparation 
areas, water supply). It may not be 
possible to have one event that includes 
everyone, in which case you will need to 
organise several.

 Choose the right time to run an event, 
depending on the target audience and 
number of people to be engaged. 

 Provide refreshments, considering dietary 
restrictions and needs.

 Check what else is happening locally 
at the same time: you want to avoid a 
clash with an alternative popular local 
event, but you could also use partner 
organisations as hosts, piggy-backing 
onto larger events to reduce work and 
costs, gain lent credibility, and guarantee 
attendance.

 Plan a range of activities: they do not 
necessarily have to be water-related to 
work. Working on something together 
provides opportunities for informal two-
way conversations.

 Create a welcoming atmosphere, avoiding 
overuse of corporate branding and using 
local businesses wherever possible.

What to do if you don’t get a response

It is relatively common for communities 
to be interested in a project, yet to find 
engagement practically, socially, or 
emotionally challenging. Find out about 
the barriers to participation, for example 
by asking key individuals locally. They can 
help to tackle and reduce them, improving 
attendance and encouraging dialogue. 

 Child-friendly activities can be a way to 
attract and engage the whole family. The 
perspectives of children are important in 
their own right, and a well-chosen activity 
can gather these while allowing parents 
to concentrate without distraction. 

 Plan how to record events, bearing data 
protection regulations in mind (seek 
permission to take, use, or share images 
of people).

 Attending to the technicalities of health 
and safety can be an opportunity to build 
relationships. For example, a timely and 
thorough risk assessment can help to 
build relationships with a venue manager. 
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Feedback and evaluation processes are 
most effective if they happen throughout an 
engagement strategy, not just at the end. 

Two-way feedback

Feedback needs to be a two-way ongoing 
process throughout engagement: 

Feedback is important because it:

 Allows people to feel heard.

 Shows that an organisation is listening and 
summarises what has been learned.

 Demonstrates responsiveness, through 
an effective feedback loop with concrete 
actions.

 Keeps the community informed about 
progress (timelapse videos of construction 
can be popular).

 Lets people know how, when and where 
they can get involved.

 Prevents engagement from becoming a one-
way extraction of information.

 Explains why there are issues, concerns, and 
ideas that could not be addressed.

Evaluation

Evaluation is often seen as a summative activity 
that happens at the end of the project, allowing 
those who are paying to learn from the process. 
Yet a much wider group of stakeholders can 
benefit from a process of ongoing evaluation. 
Their definitions of ‘success’ may be very different 
from those of the institutions managing and 
delivering the project.

From the 
community

to you

From you
to the

community

Summative Evaluation

 Happens after a project is finished.

 Assess the whole engagement 
process against outcomes and 
benefits.

Ongoing Evaluation

 Understands a process as it 
unfolds.

 Spots and resolves problems 
at an early stage, saving time, 
energy, resources, and money.

 Builds responsiveness, ensuring 
that people are listened to.

STAGE 4:  
LISTEN AND RESPOND
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Indicators of success

Producing a storyboard at the start of the 
engagement process can help to define the indicators 
of success for a NBS project. Enabling the community 
to input can help to build relationships and emotional 
investment in a project. 

Opportunities: 

How many events were held, and who was 
involved? Did these types of events work well 
to engage people with the scheme? Did people 
input in meaningful ways that enhanced the 
scheme?

Actions: 

How many people came? How long did they 
stay? How many inputs were received? What 
was learnt: did everyone get to share their 
expertise with others and leave knowing 
more? With the benefit of hindsight, would a 
different event or strategy have worked better? 

Direct benefits: 

Has engagement stimulated local 
understanding and discussion of water 
management? Is there evidence of wider 
engagement with water?  Have people 
committed to maintain the NBS going 
forward? Do people feel a sense of agency 
in taking action against flooding and water 
pollution?  

Indirect benefits:  

Is there evidence of synergies between water 
management and other community events 
and activities? What did everyone learn about 
NBS and its benefits in the area? Are they more 
conscious of water use and management? Is 
the community more connected and active 
now than before the project?

USEFUL INDICATORS OF SUCCESS:



Evaluation methods

The choice of evaluation methods is usually 
decided by the resources that are available, and 
the types of  evidence that are required (see 
Appendix 2)

 Think about both hard, measurable outputs 
and softer, more social consequences and 
adjust the balance of quantitative and 
qualitative evidence accordingly

 A mixture of methods can be useful: surveys 
and questionnaires; feedback kiosks; graffiti 
boards (walls where people can add ideas); 
an ideas postbox; vox pops; interviews and 
focus groups; user counts; participative 
photography; and games. 

 It is important to feed back to the community: 
how was the information used, and what 
changed as a result?

 Explain how data will be processed and stored 
in light of GDPR regulations, including whether 
people’s contributions will be anonymised.

C A SE STUDY
When things go wrong

We seldom get to read detailed analysis of 
why NBS schemes fail, yet we can learn a 
lot from these cases. 

In 2019 a fishing pond was built in a 
residential estate on the outskirts of 
a town as part of a flood resilience 
scheme. The fishing pond could have 
been a potentially beneficial asset to 
a deprived estate: it was intended to 
be filled with roof runoff and stocked 
with fish, providing flood resilience and 
environmental and leisure facilities. 
Instead, the pond does not receive runoff 
and has never been filled with fish, or 
indeed water. 

The reasons for this failure were complex, 
but included a range of disagreements, 
mainly between politicians and officers 
at two local councils, and between a local 
flood action group and the flood risk 
manager at the local council. The upshot 
was a lack of community engagement and 
contractual problems in the construction 
process that led to design and build 
failures and extensive vandalism during 
construction. 

For more on this case, see Appendix 3.
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The end of a construction project is often marked 
by a celebration. Having successfully  built 
relationships with people, it is important to 
extricate yourself carefully. Planning  a celebration 
from the start of the project ensures that any 
support that is needed can be put in place well in 
advance. Celebrations are a chance to: 

 Thank people for the important part they have 
played.

 Discuss what happens next at the site, 
communicating any ongoing plans and 
clarifying future roles and responsibilities.

 Calm any feelings of abandonment or anxieties 
about the project’s end.

 Explain how the NBS fits with other 
developments in the area and water 
management more generally.

 Cement positive relationships into the future, 
possibly enlisting support for maintenance 
of any planting schemes, enrolling flood 
ambassadors/wardens, encouraging signup to 
flood alerts.

 Demonstrate ongoing commitment to the 
area.

What is the legacy of the project?

Engagement is not an opportunity to off-load 
responsibilities for NBS maintenance onto a 
community. It is therefore vital to support and 
resource communities after construction has 
ended. 

 Maintenance: good engagement is likely to 
generate commitment towards the NBS, and 
people may be willing to volunteer for lighter 
elements of maintenance work. For the more 
substantial jobs, it is important to leave a 
clear point of contact with whom community 
members can raise any issues or concerns.

 Relationships: keeping in touch with the 
local community, either personally or via key 
contacts, will ensure that relationships do not 
wither away.

 Learning: engagement is always a learning 
process, and the knowledge that is generated 
can benefit other water professionals working 
on local initiatives elsewhere. It can be well 
worth capturing and sharing this information, 
using whatever media are most impactful 
(storytelling and writing, photographs, video, 
artwork, articles for trade journals).

The engagement process itself can constitute an 
important legacy. Tools such as a Community 
Profile can be handed over to key local groups for 
use in future projects. The relationships that have 
been built may outlast the project, paving the way 
for future collaboration.

STAGE 5: 
CELEBRATE
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Community engagement and co-production 
are a joint endeavour, drawing people together 
to share knowledge and experience in order to 
engage everyone concerned in decision-making. 
Engagement has multiple benefits for all parties 
involved in a project. In terms of outcomes, it 
ensures that efforts closely meet local aspirations, 
which means that a project can deliver greater 
economic value and health and wellbeing 
benefits to a community. It can build a sense of 
shared ownership, assist with maintenance and 
vandalism reduction, and improve a project’s 
sustainability into the future. 

However, the process itself also brings rewards. 
Engaging with the community can enhance 
technical forms of expertise with local knowledge, 
as well as producing valuable community 
assets for use in other projects. It can also build 
relationships that are useful in future flood 
alleviation initiatives, and help to increase local 
understandings of the water management system. 
This makes it a good first step towards community 
rainwater management. 

Conclusions
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Vision Why the consultation/co-production is required and what it will aim to achieve. Headline message!

Objectives Engage community with the 
concept of NBS and why they are 
needed

Set out the benefits that NBS can 
bring to the open space

Create new design ideas which 
accommodate the NBS and meet 
community needs

Outcomes Local research 
- important 
community 
factors

NBS projects  
will be better 
valued by the 
community

How NBS 
will enhance  
the space

Different style 
of NBS design 
options

New design ideas which 
incorporate NBS, enhance 
biodiversity

NBS will be better understood  
by the community

NBS will provide resilience 
to climate change

New design ideas which 
incorporate NBS, enhance 
recreational needs

Activities Explain the actions you will take 
here to complete this objective - 
examples below:

• Research and review the local 
community - local organisations 
who may have an interest - state 
what you will do to make sure 
the right actors are involved and 
what you want from them and 
why

• Assess the areas needed for NBS 
scheme

• Assess the existing habitat 
quality, how might it be 
improved

• Assess the recreational potential 
and maintenance implications

• Think about the timeline - what 
response do you require. If 
the timeline is likely to be 
protracted, that needs to be 
factored in.

Explain the actions you will take 
here to complete this objective - 
examples below:

• Work with partners to plan 
events that will explain why the 
scheme is required

• Get the agreement of those who 
will design the NBS that they will 
participate in the process

• Plan events and consultation 
according to the timelines and 
stages of the project

• Keep people informed of 
changes to project or timelines

Explain the actions you will take 
here to complete this objective - 
examples below:

• Understand the issues that have 
arisen during the consultation

• New designs that clearly show 
that the consultation has been 
considered (digital survey 
results - if appropriate)

• Get consensus for options (if 
appropriate)

• Hold a celebration at the end 
of the project that shows what 
has been achieved - or will be 
achieved

Evaluation/
Indicators

Indicators that will evidence 
that actions have been achieved 
- examples below :

• Communication strategy in 
place

• Survey and analysis of existing 
space and how it is used - to be 
used during the consultation

• Timeline in place

• Strategy for contingency and 
changes to programme planned

Indicators that will evidence 
that actions have been achieved 
- examples below:

• Agreements in place with 
partners that they will 
participate and what they will 
do

•  Consider use of digital surveys 
which capture the consultation 
or results of the events - 
quantitative and qualitative 
results (Survey Monkey, Snap or 
Quick Tap Survey)

Indicators that will evidence 
that actions have been achieved 
- examples below:

• Plans and drawings of what is 
proposed

• Publish people’s opinions and 
views (according to GDPR)

• Inform all of the consensus 
gained, how and why and any 
compromises made

• GDPR - sensitive data held is 
dealt with appropriately

APPENDIX 1: STORYBOARD

Example Project Storyboard - sets out the project lifestyle - keep it short and concise.
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Evaluation method When to use it and other considerations

Surveys/questionnaires

• paper or online

• usually short

To gain insight into a community’s attitudes towards a project, 
and assess their willingness to participate.   

To obtain information on whether an engagement process 
has been a positive experience, has improved community 
knowledge, or has changed attitudes. 

May deter non-English speakers and pose barriers to those 
with low literacy

Needs careful design and analysis

Feedback kiosks/‘customer satisfaction’ terminals

• push-buttons allow people to record responses

To allow large numbers of people to ‘rate’ an experience or idea 
(including a proposed NBS)

Does not usually offer much depth or detailed insight, e.g.  
reasons for opinion

Graffiti boards or drawing tables at community events and in 
outdoor and indoor spaces

• open text way for people to write their experience, 
responses, or worries

• can be physical or digital

Allows people to record their responses at length, and to be 
creative about the format in which they respond (diagrams and 
doodles alongside written responses)

Requires a culture of sharing opinions, but can be done 
anonymously

Ideas ‘postbox’ 

• anonymous way of garnering feedback, either physically or 
online

Encourages people to feel safe in expressing dissatisfaction or 
gripes with engagement or  outcomes 

Can be designed to elicit open comments or messages of 
advice for a specific group, authority, or organisation

Responses need to be collected, collated, and monitored

Vox pops

• filming or audio recording people’s responses

May be helpful for people with little time or low literacy levels

Brings the response to life but may only engage media-
confident people. 

Needs sensitive use and handling/storage of recordings 

Gamified approaches

• turns evaluation methodologies into a game or role play

Can be expensive where technology is involved, may work best 
with outside expertise

Interviews and focus groups

• longer individual or small group conversations allow insight 
into personal narratives and stories 

• can be digital or face-to-face

Rich detail can be collected, with nuance and reasons for ways 
of thinking and behaving. 

Careful sampling allows voices of those who are less heard to 
be sought 

Changes and improvements that are hard to measure 
numerically e.g. health and wellbeing, can be described

Can be time-consuming to collect, process, and interpret

User counts 

• often a technological solution that measures interaction 
quantitatively, e.g. counting visitor numbers, internet traffic, 
footfall, but can be low tech (e.g. using raffle tickets taken 
from a book at the entrance to an event)

Offers a clear way to evaluate behavioural interaction

May require costly, specialist equipment.  

Doesn’t record finer detail of people’s engagement with an 
environment or process  

Photo voice /participatory photography

• uses photography, but also voice recording, videoing, or 
drawing to respond to questions or themes

Can be easy and engaging, allows those with low levels of 
literacy to participate

Requires interpretation and ethical management of visual data

Other creative methods

• scrapbooking, poetry writing, role play, soliciting of 
responses on social media

Can be very inclusive, as people of all ages can offer a range of 
responses using almost any media to the project. However, it 
can also feel alienating or off-putting to some participants. 

Care is needed around privacy and sensitive use of social media

APPENDIX 2: EVALUATION METHODS
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Location: Gothenburg City
Start date of project: 2017
Project leader and/or organisations

• Interviewee: Malin Finlöf 

• Leader: Gothenburg City Water and Sewage 
Department

• Partners: City Planning Office, River City 
Company, Park and Nature Department

• Design of NBS: Subcontracted to an 
architectural firm, Recetas Urbanas, working 
with local artists, an arts and crafts company, 
and the community

• Landscape architecture: Mareld Arkitekter

• Construction: Recetas Urbanas

• Community engagement: Gothenburg City 
Planning Department, River City Company and 
City Water and Sewage Department, Recetas 
Urbanas

• Maintenance: Park and Nature Department, 
Gothenburg working with a non-profit, Passalen 

• Activity organisation: Passalen, working with the 
City Planning Department

Overall context

“We talked with people about aspects of rain.  
You need places that are dry but you also need 
somewhere to show how rain management works.  
You use the water to play with and you teach how to 
store water.”

The Näsan i blöt was constructed as part of the 
BEGIN project, on a particularly challenging and 
muddy riverside site in Jubilee Park, Gothenburg.  
Transforming the location’s disadvantages into an 
asset, the city created an outdoor classroom for 
water education. The playground offers different 
water tools to educate and engage members of the 
public of all ages about rain, water management, 
and nature-based solutions. Rain is not merely 
a theme, but an active design element in the 

playground: the site is designed to come alive in a 
downpour, as falling rain and puddles create new 
spatial and multi-sensory effects and opportunities 
for tactile interaction. Whereas many parks are 
designed for dry weather, the Näsan i blöt invites 
interaction during the frequent showers that 
Gothenburg experiences.

However, the Näsan i blöt is also the location for 
significant NBS infrastructure. It forms part of a 
wider project to redevelop the Frihamnen (freeport) 
area and to deliver new blue-green infrastructure. 

Type of NBS

The NBS offers a combination of interactive play 
spaces and water storage. Water is piped to the play 
areas, then sent to an infiltrator. It is cleaned and 
flows into an open canal, before returning to the 
playground’s lake. Extra water storage is provided 
under a tree plantation in the event that this is full, 
where the water is released slowly into the river. 

Reason for community engagement: 

A highly participative community engagement 
strategy characterised the project from its outset, 
with the public involved in the site’s design and 
development. This inclusive approach moved the 
project beyond straightforward “public space 
provision” to a more democratic process that 
encouraged engagement and ownership by the local 
population. While there were pragmatic reasons 
for this (for example, reducing the likelihood 
of vandalism), the team were committed to 
engagement for its own sake, as a means to achieve 
the egalitarian coproduction of space.

“We are trying to enable something called the river-
city vision. In that vision, there is a word: the ‘meeting 
place for all’. When you say that, you are not just 
saying ‘public space’; it is something more inclusive 
than that. And you need to think about what that 
means and how to do it  It is not about designing the 
best park, but how to do that by engaging people.”

Case Study 1:  Näsan i blöt, outdoor water classroom, Gothenburg

APPENDIX 3: CASE STUDIES
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“If public space is to be truly public, it cannot be 
owned by me - the representative of the city - or by 
a private company, but by the people of a city. When 
people have the type of site that they can engage 
with and like, it is going to be used. And they are 
going to shout at people who are doing something 
wrong! […] In the long run you create more 
democracy this way.” 

Community engagement

Importantly, the public were involved not only 
in the park’s planning but in its construction. A 
hundred local volunteers helped to build it, working 
with Recetas Urbanas, a Spanish architecture and 
design collective who specialise in the coproduction 
of space. Despite the fact that many members of 
the public donated their labour for free, the overall 
cost of this coproductive approach was higher than 
it would have been had professionals built the park. 
Issues such as training and insurance increased 
both the timeframe and the cost of construction:

“It is not cheap – it would be a lot cheaper to have 
used a construction company. It is not quick: you 
have insurance issues and all of these practical things 
which take a lot of time to organise. You have to 
balance that and to see the value of the work being 
done by all of these people. ‘I thought ‘Oh, this is 
beautiful, what we want for the site!’”

Once the park had opened, a water engagement 
programme began. The first year engaged the 

wider public as a whole, while the second focused 
on engaging with schoolchildren. Organisers built 
on the popularity of existing recreational facilities 
for sailing amongst the young to offer a pedagogic 
course on climate change and water management 
alongside a free sports session:

“While one group was sailing and the other group 
was doing a pedagogical water management 
programme. That school programme was fully 
booked that spring. We know that worked and we 
know people enjoyed it. Most people come to sail for 
free. This was a way to make them aware of the site 
and to learn about this issue we are facing and to see 
that there are fun ways we can do it. Through this 
we can get a lot of engagement... It is not the sexiest 
of things to sell a water management pedagogical 
course. But people run to get the sailing. So we 
profited from that!”

Initially, organisers found that the ‘outdoor 
classroom’ that they had provided onsite was 
underused by teachers who were unsure about 
how it worked. They responded by hiring a teacher 
to develop a lesson plan and some educational 
resources around it. This was then shared with 
youth leaders, who have continued to deliver water 
education sessions. City-to-city learning has also 
enabled the results of the project to be shared with 
other places considering similar projects.  
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Outcomes of community engagement

There were clear social and educational benefits 
to a coproductive approach towards building 
the park. An intergenerational community team 
brought together skilled retired tradespeople and 
artisans with younger students who were at the 
start of their careers. The team overcame language 
and cultural barriers to work with the Spanish 
designers, while gaining the opportunity to pass 
down skills through the generations:

“We got an old welder guy – he was amazing. He was 
there every day for 3 weeks. It was all worth it to see 
him there trying to communicate with these Spanish 
people! Lots of meetings with coordinators, schools, 
lots of meetings. A sixth form group of students who 
were going to be carpenters took part. Their teacher 
was also on site.” 

The co-construction of space built a sense of 
ownership amongst local people: “Through 
engagement you get a sense of entitlement – people 
gaining a sense of ownership.” However, it also 
provided an opportunity to rebuild strained 
relationships, and to work through tensions with 
groups who were critical of the city’s activities. 
Gothenburg has a strong left-wing tradition of 
both union engagement and wider types of radical 
activity. Some of these groups have formerly 
been opposed to the city’s decision-making, but 
were content to collaborate with the city on this 
particular project.

“When you do this with things related to climate 
change, you start making that everyone’s problem. It 
is a number one cause of anxiety for youth. We are also 
adding the visuality of it – you can try, you can test, 
and we are saying that there are solutions”.

Amongst professionals, too, the challenge of bringing 
together different kinds of approach was productive. 
In particular, community engagers and engineers 
had to adapt their views in response to one another’s 
positions:

“My colleague who was an engineer brought these 
lovely illustrations. The two of us thought very 
differently so we challenged each other to think about 
how to do it in a more successful way. That goes for 
both engineers and community engagers”.

Ongoing maintenance

Maintenance is the overall responsibility of the Parks 
and Nature Department, working in conjunction 
with Passalen (who look after the bath and sauna) 
and the wider community. Passalen’s programme 
of ongoing activities is critical to ensuring a sense of 
ongoing ownership, particularly amongst younger 
people who are trained to maintain the park and its 
activities:

“Every year they have education sessions for the new 
group of ‘first job’ people from the city. And it does 
create something because every person who comes 
there creates this notion of ‘park hosts’, then they 
bring their friends. It is about achieving co-ownership.” 
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Gothenburg has also introduced a ‘blue certificate’, 
which teaches young people with no previous 
skills to manage the activities that are on offer to 
children.

Things that didn’t work

The park is extremely popular, and the water 
facilities offer a good illustration of water 
management techniques. However, the organisers 
have argued the need to include more educational 
material on water treatment, since the current 
explanations of this are not very comprehensive.

In terms of wider networks, the organisers believe 
that the park could be used more effectively to 
demonstrate the advantages of a collaborative 
and engaged methodology, and to illustrate the 
multiple social, health and wellbeing, and technical 
benefits of blue-green infrastructure to political 
decision-makers.

“It could have been used (and could still be used) to 
support decision makers about how to do blue-green 
infrastructure. It shows that this blue-green stuff is 
being done. I think it could be used an example for 
lobbying!”

Things that worked well

Community engagement in construction, 
education, and maintenance has been exceptional. 
The park not only provides a truly unique approach 
to water management, but a groundbreaking 
demonstration of coproduction.

“The way the playground in the park is designed is 
really weird and different. And that is important 
because that is how you keep people coming back, 
and keep the spirit!”

Performance of NBS

The NBS is currently performing well, though there 
are ongoing issues with the water storage element 
of the design after adjustments were needed. As 
such, the park’s ability to contribute to flood 
prevention due to sea level rises is currently limited.   

Legacy

The long term future of the site itself is uncertain, 
but eventually the park will probably disappear, 
making way for housing. The predicted lifespan for 
the current installations is around 15 years.

The major legacy of the project lies in this 
community engagement, and in its innovative 
demonstration of the principle that water play 
and education can be successfully united. Strong 
relationships with the non-profit organisation, 
Passalen, have been key to developing ongoing ties 
with the community. This illustrates the advantages 
of thinking about partnerships with the community 
in the longer term:

“It is about finding people with the right confidence.  
And also, for community engagement, it is good to 
have a long-term contact person. Make sure there 
is someone who remembers – especially where city 
officials keep switching!”

However, organisers spoke of tensions between 
the short- to medium-term timeframe of their 
engagement, and the longer timeframe used by 
local civil servants and decision-makers:

“This is hard because we [i.e. community engagers] 
work in a short-term timeframe. The permanent 
people have a different perspective, so they think 
about what is cheap or expensive to maintain. So 
there are different views.”

The courage of decision-makers in backing the 
project, and their ability to adopt a flexible attitude 
to technocratic and quantitative goals and to 
consider other, less measurable values, was a key 
factor in allowing this initiative to happen:

“I want to pause a bit on bravery from the decision-
makers. These days everything has to be measured –  
a semi-rational approach. If you engage in community 
engagement, it is about education and thought, but 
you don’t really know what is going to come out of it. 
But you know that engaged citizens are always better 
than unengaged ones! You can say ‘I am not going to 
be able to value this in economic terms’, but how does 
engagement and knowledge and understanding get 
valued? It takes a bit of bravery from the top.” 

Comments and conclusions

The Näsan i blöt illustrates the advantages of 
bringing community engagers and engineers 
together, and of considering the involvement of the 
community in every stage of design, construction, 
and maintenance. 

“If you don’t have the confidence to do community 
engagement make sure you have the right crew at the 
right time and place.”
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Location: Sheffield
Start date of project: 2000
Interviewee: Roger Nowell, Sheffield Council
Project leader and/or organizations

• Design of NBS: Robert Bray (Associate), Roger 
Nowell (Parks Officer) for Sheffield Council, 
Green Estate (Social Enterprise formed by the 
Wildlife Trust and Manor and Castle 
Development Trust)

• Construction: As above

• Community engagement: As above

• NBS consultant: Bob Bray

• Maintenance: Green Estate

Overall context

“Of course it was derelict land at the time – so there 
was an evolving context to the NBS. That’s an 
important part to it. We were putting NBS into a 
derelict piece of land, but a derelict piece of land with 
ongoing investment to try and realise it as a park.”

The Manor Fields open space is located within an 
inner city residential estate in Sheffield. It was 
assigned for the development of a new district park 
as part of a regeneration programme. The project 
aimed to address social problems within this area, 
which included unemployment, vandalism, drug 
abuse, frequent fires, and fly tipping. 

The 25 hectares of land on which the park was 
sited included the former pit-head of a local ‘deep 
pit’ coalmine. When the mines closed, the area 
became ‘greenfield’ land, used as allotments, 
before falling derelict. It became a hostile ‘no-
mans-land’, physically separating two parts of the 
local community. Yet the land’s local and historical 
significance, beautiful views, and natural wetlands 
provided the potential for it to become a useful and 
beautiful community asset. 

Alongside the park, the regeneration project 
involved the construction of new public and private 
sector housing. This development site was elevated 
above the park, and this, combined with the need 
for significant additional drainage capacity, led to 
the need for NBS. The project began in 2000 and in 
2002 the NBS were built to take surface runoff from 
the adjacent new-build development.  

Roger Nowell was the officer employed by the 
council to develop the park as part of the area’s 
regeneration. His job was to find funding, to 
coordinate, design, and manage the project, to 
arrange long-term maintenance, and to engage the 
community.

Roger worked closely with Green Estate, a 
partnership organization formed between 
the Wildlife Trust and the Manor and Castle 
Development Trust. The Development Trust was 
very active in promoting housing and other forms 
of regeneration, and the Wildlife Trust focused on 
environmental regeneration. The land was council 
owned, so Roger represented the landowner as 
well as having responsibility for development of the 
site:

“I worked very closely with Green Estate; in a way we 
were a seamless team working together in that area, 
which was fantastic.”

Case Study 2: Manor Fields Park, Sheffield
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Design and function of NBS

The Manor Fields NBS scheme was designed to 
address the needs of the new development that 
was being built around the park. Prior to the 
development, surface water was directed into the 
old combined sewer. The NBS now takes all the 
surface water for the area, which goes into the park 
where it is cleaned, controlled, and released into a 
water course:

“It’s re-establishing the catchment and mimicking 
how it used to behave, I mean it’s an urbanised 
catchment but it’s slowing the flow, treating the 
water, and its oozing through the landscape through 
depressions like a water course would.”

Physically, the NBS is a simple shallow depression 
with some permanent water always present. When 
full, it comprises a series of three ponds and a large 
basin that provides a flat, freely-drained grassy 
area. It has been designed to be robust and can 
quickly recover when it fills with water.

Reason for community engagement

Before the regeneration scheme, the area 
suffered from high unemployment, elevated 
levels of drug use, and vandalism. Consequently, 
it had developed a poor reputation, which in 
turn resulted in the younger population being 
suspicious and mistrustful of outside intervention.

The land on which the park and NBS were to 
be situated was derelict, and used for rubbish 
tipping and setting stolen cars on fire. It was 
therefore important to engage the community to 
minimise further damage as the land was cleared, 
landscaped, and turned into a drainage scheme. 

Roger believes that community engagement 
becomes more important the more that projects 
impinge on individual and collective life:

“The more urbanised, the more local the immediate 
community, the more engagement you need for the 
specificity of requirement. So if you’ve got a NBS 
on a remote open space that’s semi-natural and 
you’re building a housing estate, and you’ve got a 
community 300 meters away, perhaps there’s not 
much need for engagement. But the more formal 
and the more integrated into the urban area the 
NBS are, the more you need to engage the public. 
For example, if you’re building a water square 
surrounded on three sides by housing and you’re 

building houses on the fourth side, you absolutely 
need a full blown community engagement exercise 
about what that is going to look like.”

However, he recognised that engagement also 
requires resources:

“If you’re aiming to construct NBS with a recreational 
element in a challenging area, you need a person 
with a dedicated role to be developing that, and 
it needs to be a substantial lump of their time. For 
example, if you’re going to make something like a 
fishing lake successful, you need somebody putting 
two days a week into it for a few years.”

However, he also recognised that the project aimed 
at something far broader than the delivery of NBS:

“The key thing is cultural change. We were trying to 
develop a park culture from scratch so it did need 
discussion with lots of people over many years. I 
don’t know if you’d expect to get that type of 
discussion about a purely NBS development, but 
some communication is important and it’s how 
you go about it that’s important. A one-off invite 
to an evening consultation is not necessarily going 
to cut the mustard, it really isn’t. It’s how you get 
something out there to people, and with social 
media there’s no excuse really.”
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Community engagement

Roger is clear that the community engagement was 
about getting people to understand the park, not 
necessarily to understand the NBS:

“We’ve done engagement all the way along. From the 
first sections of the parkland boundary walls, it’s just 
been ongoing until the end of the main investment 
which was after the footpaths went in. We continually 
ran events and kept people informed with 
newsletters right the way through. So we probably 
had six to seven years of engagement.”

One of the first things Roger and Green Estate 
identified was that the parkland needed a 
boundary that the community would identify 
as demarcating an attractive area rather than a 
barrier that excluded them. They employed local 
artists, who involved young adults from the area 
in designing a unique wrought iron fence. The 
team also put considerable energy into engaging 
individuals and groups who had influence within 
the community.  For example, they negotiated with 
local youth workers to involve young people from 
the area in designing sculptures:

“We ran about 20 stone-carving workshops with 
a local sculptor. We had upturned bins with sand 
and rocks in them and young people carved in 
the workshop where we were based. And all those 
carvings went into the wall.”

Roger describes the community engagement 
during the first stage of development as:

“Really hard going, because you are fighting a lot of 
skepticism.”

He described running events in community rooms 
at weekends and evenings and getting a very low 
turnout. Eventually Roger built a model of the park 
with the NBS and took it to residents’ houses to 
explain the plan:

“So in the end what I did, which was crazy really, I 
built a model of the bit of the park we were going to 
be working on to scale with local children, and we 
took it in a box to people’s doorsteps so they could 
see what we were talking about.”

Understanding the NBS was part of this 
engagement. Roger discussed it with local people 
at community events, using physical models to 
communicate how it worked:

“It’s not an easy subject to get people to understand, it’s 
tricky. I think the University project that worked with 
local youth workers to make models of the ponds with 
young people was as good a way as any of getting 
people to comprehend what NBS are about.”

Alongside speaking to residents on the doorstep, 
Roger and the team also engaged the community by 
creating events on the parkland. To begin with, this 
meant scraping out pieces of land to be seeded and 
mown for community events. In this way, they created 
opportunities to speak with people, and demonstrated 
what they were trying to do with the land. 

Outcomes of community engagement

Since Manor Fields was completed, local residents 
regularly use the park to run, cycle, and picnic 
and the space is used for a variety of social events 
throughout the year. Despite this usage, the park, 
along with its NBS, has an extremely low litter 
level, indicating that those using the park respect 
the space. Roger identifies many reasons for why 
Manor Fields Park is successful, one of which is good 
community engagement: 

“It’s not necessarily important for people to understand 
NBS, but it is important for them to accept it on their 
own terms. Good community engagement is purely 
about the respect you’re giving to the community by 
making them aware of what is happening; this is the 
number one reason why you do engagement.”

Creating a personal connection to the place mattered:

“We included people’s carvings in the wall, so that 
people knew about the park. And the wrought iron 
railings in the boundary wall involved the older lads 
doing metal working and laser cutting of art designs 
into the metal. It all seemed to work, but it’s hard to 
tease out exactly why.”

Roger’s last point indicates how difficult it is to 
evaluate community engagement. People and 
communities are complex and dynamic, and 
therefore knowing exactly which factors create 
acceptance is difficult:

“And people move on don’t they, I mean the young 
people who were involved in contributing to the 
boundary wall are now probably in their 40s and 
parents. But that’s what’s so interesting about  
creating a park from scratch, you really are at the 
beginning of the park’s history.”



33

As the park developed, and footpaths were laid, the 
land evolved from being a barrier. It first became a 
link, then a social space:

“I’ll always remember seeing a family having a picnic 
on the park, where it had been awful before, with tons 
of waste, horrible fires, and they were having a picnic. 
And I thought: ‘Yeah, people who’ve never seen this 
site before, are coming here and saying this is a park. 
And I think it’s partly about people who lived there 
changing their mindset, which is quite hard to do 
from what it was before, and the new people coming 
saying: ‘God it’s gorgeous here isn’t it.’” 

In terms of engaging people with NBS specifically, 
Roger admits that he does not think they were 
particularly successful in getting people to 
understand how the onsite water management 
worked. But he also argues that, in many ways, this 
wasn’t important. In the end, what enabled people 
to understand NBS was their direct experience of 
seeing it in action:

“NBS is not an easy concept. I mean we were talking 
about it for ages, but it wasn’t until the floods came in 
2007 that people went: ‘Ahh! Now we get it’. You could 
have done education until the cows came home and 
people would not have known what you were talking 
about until they saw it full of water.”

Things that didn’t work

One way in which Roger tried to engender 
community acceptance of NBS was to focus on ways 
in which the system could provide a social function. 
From conversations with residents, Roger learnt that 

fishing was a popular hobby amongst the young. So 
he explored the possibility of incorporating fishing 
into the park. As part of this work, he arranged a 
youth fishing conference:

“I had projects presenting from around the country 
who did really progressive youth fishing projects, for 
example, using fishing as a way of getting young 
people who had dropped out of education back into 
education through fishing. And it was all looking 
brilliant. Unfortunately, there was a character from the 
area, who came along to the conference and decided 
they were going to take the lead and then seemed to 
suck the life out of it. They were part of a development 
organization – but the youth fishing idea just died 
with them. It was a pretty annoying process really. 
Disappointing – I put a lot of work into that.”

Things that worked well

Community events harnessed community support 
for the park, and developed a ‘park culture’:

“‘Wet, Wild and Windy’ was really a week of events. We 
had all sorts of things to do with water and wind. We 
had a huge turbine erected on the site. We had all the 
kids making flags with schools that we then erected 
on canes around the park, fluttering in lines across the 
site. But the big highlight for me, which everybody still 
talks about, was a temporary slide that we put on a hill. 
I bought a 50-metre piece of thick, waterproof sheeting, 
with a bowser supplying water plus a bit of washing-
up liquid, and everybody could slide down into a pile 
of straw bales at the bottom. There were some health 
and safety concerns, but, my word! Everybody loved it. 
It’s not the kind of engagement that people necessarily 
think about, but people still talk about it.”

Performance of NBS

Manor Fields Park was completed five years after 
construction began in 2005 by which time the NBS 
was vegetated, appearing as a subtle form of the 
landscape. As part of the park, the NBS enhanced 
wildlife and during the storms of 2007 and 2019, the 
system contained the excess rainfall just as intended:

“After the 2007 flooding the basin was full of water but 
was useable within a few days. Because of the way 
we designed the grass surface to drain it wasn’t a 
muddy nightmare for weeks. Two days later we had 
a cycling event in the park and the basin was the 
congregational area for the cyclists.”
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Not only does the NBS function well in terms 
of flood resilience, it also appears to be robust 
enough to deal with potential upstream abuse, 
which is always a concern for NBS in highly 
populated areas:

“I think we might currently have a misconnection 
into the system, it’s hard to determine, but there 
is a slight smell of detergent, so somebody might 
have got a garage-based washing machine and 
popped it into their garage down pipe. However, 
this NBS is fairly robust in the way it manages stuff. 
Recently there were loads of toads at the inlet, it was 
incredible. So the water quality is not bad. I don’t 
think we’ve got many misconnections.”

Wildlife at the inlet also indicates that this NBS is 
enhancing local wildlife and biodiversity.

Maintenance

Roger was clear about the need to organise a 
secure and regular revenue for maintenance:

“At the start of the project, I had a budget of £300 per 
year for 25 hectares of land; and all that paid for was 
to move stolen cars [that had been dumped], it didn’t 
even cover clearing the rubbish tipping. So finding 
money to manage the land was crucial.”

Working with Green Estate, Roger managed to 
make the case to Sheffield Council that they 
needed to make provision for maintaining NBS to 
realise the park’s regenerative potential:

“Green Estate have been the body that have looked 
after it with a level of grant from the council which 
is probably quite generous in terms of their revenue 
spend on typical parks. But I’ve always made the 
case that it needs it. And actually it’s done the job, 
the higher investment has meant that we’ve been 
able to put the work in to establish a park culture.”

Having made a success of incorporating NBS into 
Manor Fields Park, Roger and Green Estate have 
been able to extend this process to other sites 
across Sheffield, developing the means by which a 
revenue for NBS maintenance can be achieved:

“The Council give a grant to Green Estate to do all 
the park’s maintenance. The Manor Fields NBS gets 
about a £10,000 index-linked figure earmarked for 
the park annually to look after the environment of 
the NBS, which is quite a substantial piece of the 
park. This was negotiated from the developer as 

a large commuted sum. And we’ll get the same for 
the new NBS we’re developing in the park. I have 
set up a rental charge on every resident, so all the 
residents that will be served by the new NBS will 
pay the Council a small sum of money in perpetuity, 
secured through the deeds from each household. 
We now have three NBS run on that basis that are 
bigger than Manor Fields, much bigger. Pipworth 
serves about nine hectares of housing – about 600 
houses – and that’s all on a charge system from each 
household; it’s £27 a year so it’s quite affordable.”

Conclusions and comments

Roger argued that NBS should ‘blend in’ not 
only to the landscape, but to the surrounding 
community, something that is achieved by a 
combination of good design, and working closely 
and participatively with the community to ensure 
that any scheme meets local needs:

“A key thing to me is that these NBS are simple 
soft-engineered landscape features that are 
almost invisible in the land, that’s how they should 
be. They should be seamless and so really they’re 
not imposing on people as features, they’re just 
accessible landscapes that have water in them 
every now and then. That to me is an overriding 
importance to putting NBS into existing or new 
spaces that are being built as part of a development 

– it’s absolutely critical.”

“I know community engagement is important, but 
the success of NBS is as much about good design. 
Good subtle design (not engineering design) that 
is attractive. For example, head-walls with tubular 
metal railings around – I just say: ‘No, we’re not 
doing them’. We ripped one out the other day. I 
said I want boulder features with nice big rocks so 
they can’t be chucked, and the water emerges out 
of the rocks, breaking the velocity. Boulders hide 
the mechanics, you can climb on them, they’re a 
hibernaculum for amphibians, and they’ll look better 
and better with age; so what’s not to like about that? 
If a scheme is well designed, using good materials, 
and is almost invisible, it’s hard to make a case 
against it – even if you’re not consulted. Good design 
is absolutely critical.”
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In order to protect the individuals in this 
story, we have changed identifying aspects, 
including the names of places (fake names 
used), organisations, events and some 
specific hydrological and geographical details. 
Notwithstanding these changes, it is a personal 
account, which is told, as far as possible, in the 
words of a professional, to whom we are grateful 
for their honesty.

Introduction

Despite our awareness of failed NBS projects across 
the UK, we seldom get to read detailed analysis of 
why failure happens. This is because of the risk to 
individual professionals and organisations if they 
speak openly. The following story describes how 
NBS can be directed as much by political context, 
institutional process, and the personality, emotions, 
and egos of individuals as by technological 
expediency.

Summary

In 2019 a fishing pond was built in a residential estate 
on the outskirts of a town as part of a flood resilience 
scheme. The estate had a high degree of deprivation 
and related challenges. The fishing pond could have 
been a much-needed asset; it could have been filled 
with roof runoff and stocked with fish, providing 
flood resilience and environmental and leisure 
facilities. Instead, the pond does not receive runoff 
and was so badly vandalised during construction 
that, at the time of writing, it has never been filled 
with fish, or indeed water. 

The history

Before 2007, surface water flooding was relatively 
rare, or if it did happen, people didn’t realise or 
think about it. People had heard about river and 
tidal flooding but not really surface water flooding.

In 2007, the UK was subject to huge amounts of 
rain over a prolonged period of time. This was 
particularly true in Rindle and the surrounding 
area of Heming Rise. Because Rindle is situated 
below Heming Rise, the water ran down various 

catchments in Heming Rise, flooding villages as 
it went. When it reached Rindle, it quickly filled 
the sewers and began ponding in low spots. One 
of these was an estate on the outskirts of Rindle 
called Meadow Farm, which was badly flooded.

The relationships between Heming Rise and Rindle 
had never been brilliant. The councils represent 
opposing political parties, and there have been 
some strong personalities involved. Flooding had 
not previously been discussed between them.

However, after 2007, Rindle decided to create a 
surface water management plan. Representatives 
from Heming Rise sat on the committee. They 
looked into locations for NBS to hold back water 
from the sewers and prevent flooding. However, 
after a year of feasibility work, the Heming Rise 
flood risk manager announced that such NBS were 
not needed in Rindle because Heming Rise was 
doing “some very large schemes”, making other 
interventions unnecessary. 

After this, there was an agreement that Rindle and 
Heming Rise Councils would work together on these 
schemes at an officer level. However, during 2010, 
it became clear that while Heming Rise had the 
land and the space to store the required volumes 
of water, it would not get the funding to build them 
because they didn’t have enough properties that 
would benefit to justify the cost. The only way to 
solve the problem was to link the Rindle and Heming 
Rise schemes together because Rindle had the 
deprived areas that brought government funding 
and Heming Rise had the space. 

Case Study 3:  When engagement goes wrong
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So a plan was developed to construct two large 
schemes, one of which was for Meadow Farm and 
a nearby area called Blinkington. It was started 
in about 2012 and was the more hydrologically 
complicated of the two. Many people in Rindle were 
not convinced about the scheme, and did not feel 
that it was in the right place to store water. Part of 
the problem was people did not fully understand 
where the 2007 flood water had come from: they 
had seen water flowing across fields in some areas, 
but did not realise that some of the flooding had 
occurred because the sewers were full and the 
water had come up from the ground. 

Another aggravating factor, was the Blinkington 
Flood Action Group, a group of retired engineers 
many of whom had worked for or with the water 
company. For a number of reasons, this group 
strongly disliked the flood risk manager at Heming 
Rise. He was also an ex-water company employee 
who had been flooded very badly in 2007. As a 
result, he’d given up his job at the water company 
in order to work for Heming Rise. He was an 
exceptionally clever man who had expertise on the 
water company side of things, and was the main 
driver behind the schemes.

However, he wasn’t good at listening to 
communities. Indeed, he didn’t like working 
with them at all. When he’d worked for the water 
company, he’d been particularly scarred by a 
project that had ended in a fine over biodiversity 
issues. Consequently, he didn’t like nature-based 
and multi-benefit schemes. In his mind, he was an 
engineer and built engineering flood schemes. He 
saw community influence as something that would 
jeopardise their functionality. 

So the Blinkington Flood Action Group tried to 
engage with him about the scheme at Heming Rise 
because they felt it was wrong, and he snubbed 
them. They became frustrated and told the Rindle 
Councillors that there was no way the scheme 
would work and that it was a waste of money. They 
attended planning committees and because they 
were all highly qualified with strong opinions, the 
Rindle Councillors found their views quite powerful. 
The group very nearly stopped the Meadow Farm 
and Blinkington flood scheme from happening at 
all. Thankfully, the modelling evidence, showing 
the scheme would work, and the unacceptability of 
the alternatives, won the day. 

Our interviewee explained their position in 
relation to these conflicts:

“I had just started with Rindle Council, who at that 
time had a number of disputes over boundaries with 
Heming Rise. This had led to some very bitter fights 
between the councils, and there was quite a lot of 
aggro between the two leaders. So when I went to 
my first council meeting in Meadow Farm to talk 
about the scheme I was told by the more vocal of the 
three councillors that we were ‘at war with Heming 
Rise’, his actual words, and there was no way we 
were going to work with them, regardless of any 
flood situation. 

I was quite shocked. I had moved from the 
Environment Agency, where I’d worked on this project 
and I knew how beneficial it would be for both the 
Rindle and Heming Rise communities. I’d witnessed 
disputes between Rindle Council and Heming Rise 
officers, but I didn’t think that it would be that bad 
amongst the councillors. I’d worked with councillors 
before and they’d never come across that way. 

Another factor affecting decisions was the experience 
of the three Meadow Farm councillors, none of whom 
actually lived in the area, and only one of whom had 
any experience of flooding. However, the councillor 
who was took the lead was vocally opposed to the 
Blinkington and Meadow Farm scheme.

In response, I explained that Rindle council couldn’t 
afford to do their own version of the scheme, and 
that if we went ahead with the existing proposal, it 
would benefit 4,000 properties in both Meadow Farm 
and Blinkington. I said: ‘Are we really saying we don’t 
want that? If we have to go back and create our own 
scheme, it’s going to take a lot of time and we don’t 
have the space.’

Rindle Council owns a lot of land within Heming Rise. 
The land I was asking permission to use actually 
sits within Heming Rise’s boundary, but is owned by 
Rindle Council. In the past, when Rindle Council was 
more affluent, they’d had a policy of buying sections 
of land in Heming Rise, which Heming Rise was never 
happy about. At an officer level, Rindle worked very 
well with Heming Rise and had done for years, but at 
a higher level, there was a lot of antagonism. 

Therefore, when the Blinkington Flood Action Group 
told the Rindle Councillors that there were no 
benefits to be had from the scheme, the Meadow 
Farm councillors decided they didn’t need it. I 



37

suppose they also thought they could get the water 
company to sort it out because they knew the sewers 
were the water company’s responsibility.

This was a common mindset after 2007. There wasn’t 
the understanding that the reason the sewers can’t 
cope is because the sewers are dealing with much 
higher volumes of water than they were designed 
for, including the runoff from the parks and highways. 
In fact, if the water company played hardball, they 
could say to both councils: ‘You get your road water 
out of our sewers because that’s not what our sewers 
are designed for.’ Across both areas, there’s been 
decades of development, and unfortunately there 
has been very little thought about the additional 
pressures on the sewer system from extra runoff. 

Thankfully, one of the councillors, the one who had 
personal experience of flooding, provided a voice of 
reason and agreed they did needed this flood scheme. 
However, they also introduced a bit of a curve ball 
into the negotiations, by adding that they would 
only go ahead with the scheme if they could have a 
fishing pond too. I think this was a way of steering 
the discussion from absolutely no scheme at all, to 
getting the other two councillors to see the benefits. 
They were acting as a peace broker. 

So, I had one councillor who was adamantly against 
the scheme: ‘We’re at war, over my dead body’. 
Another was just quiet; I don’t remember them ever 
saying anything really apart from just nodding and 
agreeing with the others. And then there was the 
third, who was trying to move the situation on to get 
the best outcome.”

Why a fishing lake?

“It just so happened, that the councillors had 
previously done some feasibility work for a fishing 
pond. There is a community-fishing pond in a 
neighbouring estate, which is very successful. It had 
been one of those projects that had taken a space 
from being very unloved to being a community asset. 
The pond is well looked after and policed by locals, is 
always busy, and is not only used for fishing but for 
nature walks etc. 

There was and is a big demand for fishing in this 
area, and there’s a lot of research linking it with 
a reduction of antisocial behaviour in young 
people. I assume that’s why the fishing ponds in 
the neighbouring estate were developed, and why 
the Meadow Farm councillors thought this would 
be welcomed there too. Also, Meadow Farm Youth 
Group have very close links with Rindle District 
Angling, who have a facility nearby which is full. The 
kids there are sat literally shoulder to shoulder. 

So it seemed to make perfect sense to have a 
fishing pond in Meadow Farm. I’ve little doubt the 
councillors spoke with Rindle District Angling, but 
whether they spoke to anyone else locally, actually 
asked the community about it, I really don’t know. 

However, It turned out that the land they had been 
looking at wasn’t ever going to be viable, because 
a high-pressure water main ran through the middle. 
But they said: ‘We’ve done some feasibility for a 
fishing pond, so if you, as part of your flood scheme, 
pay for our fishing pond, then we will agree to you 
doing the flood scheme.’

So I had to go back to the project board and tell 
them the situation. I ran some drop-in events and 
the vocal councillor who was against the flood 
scheme was very hostile to Heming Rise staff. This 
particular councillor also made it clear that without 
the fishing pond, there would be no scheme, that 
he would personally make sure it didn’t go through 
planning and be approved by Cabinet.

I knew I had to take a paper to Cabinet to get 
approval to use our land for this fishing pond. 
Because I was new in the council, I didn’t really 
understand the politics or how much power this 
particular councillor had, and the thought that they 
could stop the whole scheme was quite concerning.

I went back to the project team and said: ‘Look, I 
think if we can do a fishing pond it’s probably the 
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best way forward.’ And that’s when we changed the 
design and the spec. There were various groups that 
spoke about the site’s potential use for other leisure 
facilities, but as far as we knew, none of them had 
been successful. The councillors more or less just 
said ‘This is where we want it’. They did not consider 
that there was already some sports provision on 
there: in their minds this was land no-one was using, 
so we could just go ahead and put a fishing pond 
there. 

The only way we could create this fishing pond 
was by labelling it ‘environmental enhancement’ 
because we knew we wouldn’t get funding to build 
a fishing pond as part of the flood resilience scheme. 
It just doesn’t work like that. The government 
would want a fishing pond to be paid for by 
council money. So, we created an ‘environmental 
enhancement’ which was also a fishing pond, just 
not a commercial fishing pond. Meadow Farm 
actually has quite a lot of protected species e.g. 
great crested newts, so alongside the fishing pond 
we included pond-dipping facilities and created 
habitats for different wildlife such as bat boxes. The 
area has huge biodiversity, it’s amazing, we’ve got 
everything, even water voles, and we would have 
had to do something for biodiversity anyway.

Actually, we were all very proud of the fishing pond 
when construction started. However, instead of 
keeping it simple, Heming Rise did something quite 
elaborate with the shape and planting, or at least 
their consultants did, and to my mind, they went a 
bit over the top. 

I realised there was going to be an issue with the 
fishing pond, when we started getting very high 
levels of vandalism before we had even filled it with 
water. In fact, we had tens of thousands of pounds 
worth of vandalism within a month. This included 
burning fishing platforms, pulling out every single 
newly planted tree, and burning the coir matting 
that was around the edge of the pond. Anything 
that could be burnt was burnt, everything that 
could be thrown was thrown into the pond, and 
things like lifejackets and lifebelts just disappeared. 

However, by the time the pond was under 
construction the three Meadow Farm councillors 
responsible for initiating the fishing pond had 
moved on. So I went to talk to the three new 
councillors about it and they admitted that, while 
they were grateful for the fishing pond, they weren’t 

quite sure why it was there. In fact it’s been really 
difficult for them. Instead of being a lovely asset, it 
has just been one issue after another. And if you 
speak with people in the community, they say: ‘We 
never wanted this in the first place, why didn’t you 
come to us, why didn’t you ask us if we wanted a 
fishing pond?’ 

It’s just been a big lesson for everybody. We should 
have done a lot more community consultation 
ourselves and not just relied on the councillors. 
However, at the time, I was told that council officers 
worked for councillors and did what they were told. 
I’ve subsequently learnt that not all councillors have 
that attitude, but some really do. 

The particular councillor, the one who was so 
antagonistic in this situation, proudly told me that 
he had got rid of my predecessor. Actually, I know my 
predecessor very well, and he changed jobs to reduce 
his commute, not because of anything the councillor 
did. But the councillor clearly intended to intimidate 
me by saying this. I’m not easily intimidated, but I 
was too new in the role to stand up to him then. 

I did go to my boss and explain what was happening. 
He was very supportive and said he was backing 
me 100%. He also said that if we could do the fishing 
pond then we should do what the councillors were 
asking, because he could see no harm in it. I don’t 
think he wanted to rock the boat.
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When it comes down to it, councillors are elected, so 
you would like to think that they speak on behalf 
of their residents. Obviously, I’m paid to work for 
the Council, which is supposed to be doing what 
the residents want it to do. So, it’s a sort of chain of 
command. I trusted that the councillors knew what 
their communities wanted. I think I am wiser now.

That said, I would just like to add that a lot of our 
councillors have full-time jobs, as well as being 
a councillor. I admire them. No matter how bad 
some of them are, I admire them for putting in that 
dedication because you know, if they didn’t do it, 
who else would?”

The situation in 2022

“We now have a new council community development 
officer for Meadow Farm. It’s a shame they weren’t 
in post before, because I don’t think the situation 
would have happened as it did if they had been. 
They completely get Meadow Farm and work with 
all the groups there. The appointment of the three 
new councillors coincided with this council officer 
beginning their new role, and they work well together.

We’ve had various meetings with the Police and 
Antisocial Behaviour people and it appears that 
it’s only a minority who are vandalising the pond. 
They’re very keen to say: ‘Look this isn’t the majority 
of people in Meadow Farm; we do know who it is 
who’s doing this but we’re unable to do very much 
about it.’ However, they have begun dealing with the 
individuals; and the level of vandalism has reduced.

In fact, the new council community development 
officer is reporting that people are now using the 
pond and actually really enjoying it. There’s actually 
a little group of residents that go in and clear the 
area. I spoke to one of the ladies recently and she 
was saying she doesn’t want it stocked with fish. Her 
husband’s an angler, so at first she was wanting it 
full, but now she says she quite likes it as it is.

I get the sense that residents are using the pond 
now. Ideally, children will use it for pond dipping. The 
educational side of things, with schools involved, 
was what we really wanted to happen. Unfortunately, 
the handover period when you establish things 
like school usage etc. was taken up with all the 
vandalism. Once vandalism happens, it becomes an 
area where schools don’t want to go and that’s been 
really difficult; but hopefully it’s heading in the right 
direction now. 

I just think if we had involved the community in the 
scoping, and asked them what they wanted, with 
suggestions of benches and bins and tree-planting 
and all of that sort of thing, I think that would have 
made people feel so much more included. I think that 
would have made a big difference to the way things 
happened.”

Half fishing pond, half NBS

“In terms of NBS, the pond isn’t functioning in any 
meaningful way. This is another very frustrating 
thing, which people don’t understand. The fishing 
pond won’t hold water. The reason for this is a lot 
of contractual issues between Heming Rise and 
the contractors who built the fishing pond because 
they didn’t build it properly. I think that’s because 
it wasn’t actually part of the flood scheme and so 
probably wasn’t inspected properly. From the start, 
every time we’ve filled it up it’s leaked, which means 
it can’t be stocked with fish.

We now think we’ve found the problem in the pond 
and plugged the leaks. So we’re now waiting for 
some floods and then we will over-pump it from the 
main NBS scheme. Ironically, since all this work was 
built, we haven’t had the floods to be able to over-
pump and fill the blasted thing – it’s currently still 
half-full. So, from the local community perspective, 
they’ve had all this work done on their doorstep 
because they’re at high risk of flooding, but there 
isn’t enough water to fill the fishing pond they never 
asked for. Really, you couldn’t make it up, could you?   

In retrospect, we could have done so much more. 
If the different authorities could have worked as 
partners when we were doing the feasibility for the 
scheme, we would have been able to look at taking 
the roof water from all of the surrounding houses 
and directing it into the pond. But it was built purely 
as a fishing pond, because we had expert fishing 
pond designers build it who had no idea of how NBS 
works. It would have been so much better for the 
community if it had been just a pond that we could 
put fish in, a sort of half NBS, half fishing pond.”
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